Washington Stata
Department of Transportation

1-90/Lincoln Co to Salnave Rd - Roadside Improvements

Project Information Project Milestones

PIN: 609023W As of Date: December 2020 Milestone Original Date Current Date Status
Region: Eastern Regional Admin: M. Gribner - T
Project Definition Complete Q32017 Q32017 On Schedule
State Route: 1-90
Current Status: Construction Legislative Districts: 09 Preliminary Engineering Start Q42018 Q42018 On Schedule
Project Description Environmental Complete Q1 2020 Q1 2020 On Schedule
Roadside clear zone mitigation work combined with 1-90/Salnave Rd to BNSF Bridge-Paving Right of Way Complete
PIN 609026P.
Contract Advertisement Q3 2020 Q3 2020 On Schedule
Contractor: 009584 - SHAMROCK PAVING, INC. - $794,903.08 - 08/26/2020 Operationally Complete Q42021 Q42021 On Schedule
Project Cost Summary ($ in Thousands)
Leg. Initial Current Leg. Current Approved
Project Status Budget Budget Cost
Preliminary Engineering $0 $170 $72
Right of Way $0 $0 $0
Construction $0 $1,018 $1,157
Total $0 $1,188 $1,228
Project Funding Summary - Current Approved Cost ($ in Thousands)
Pre-
Existing
Project Phase Nickel TPA Funds CWA Other Total
Prelim Engineering $0 $0 $72 $0 $72
Right of Way $0 $0 $0 $0 $0
Construction $0 $0 $1,157 $0 $1,157
Total $0 $0 $1,228 $0 $1,228

Project Web Site: https://www.wsdot.wa.gov/projects/i90/lincoln-county-bnsf-rr-bridge/home
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Washington Stata
Department of Transportation

I-90/Salnave Rd to BNSF RR Bridge - Roadside Improvements

Project Information Project Milestones

PIN: 609025A As of Date: December 2020 Milestone Original Date Current Date Status
Region: Eastern Regional Admin: M. Gribner - T
Project Definition Complete Q2 2017 Q2 2017 On Schedule
State Route: 1-90
Current Status: Construction Legislative Districts: 06 Preliminary Engineering Start Q42018 Q42018 On Schedule
Project Description Environmental Complete Q1 2020 Q1 2020 On Schedule
Roadside clear zone mitigation work combined with 1-90/Salnave Rd to BNSF Bridge-Paving Right of Way Complete
PIN 609026P.
Contract Advertisement Q3 2020 Q3 2020 On Schedule
Contractor: 009584 - SHAMROCK PAVING, INC. - $1,287,096.92 - 08/26/2020 Operationally Complete Q42021 Q42021 On Schedule
Project Cost Summary ($ in Thousands)
Leg. Initial Current Leg. Current Approved
Project Status Budget Budget Cost
Preliminary Engineering $0 $167 $70
Right of Way $0 $0 $0
Construction $0 $1,554 $1,763
Total $0 $1,721 $1,833
Project Funding Summary - Current Approved Cost ($ in Thousands)
Pre-
Existing
Project Phase Nickel TPA Funds CWA Other Total
Prelim Engineering $0 $0 $70 $0 $70
Right of Way $0 $0 $0 $0 $0
Construction $0 $0 $1,763 $0 $1,763
Total $0 $0 $1,833 $0 $1,833

Project Web Site: https://www.wsdot.wa.gov/projects/i90/lincoln-county-bnsf-rr-bridge/home
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